RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
JOINT USE BOARD

PHASE 1A - SLUPGE HANDLING AND
ULTRAVIOLET DISINFECTION
FACILITIES - 2008

CHANGE ORDER NO. 05

December 15, 2009

2701 Miles Rd. SE
Albuguerque, NM 87111
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Fux 242-0673
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CHANGE ORDER

(Instructions on reverse side)

No. 05

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP — Joint Use Board Phase 1A Sludge Handling and

Ultraviolet Disinfection Facilities - 2008

DATE OF ISSUANCE: December 15, 2009

EFFECTIVE DATE: Date Approved by NMED

OWNER: Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JUB)

OWNER’S CONTRACT NO.: _08-001

CONTRACTOR: Tatsch Construction, Inc.

ENGINEER: Molzen-Corbin & Associates

You are directed to make the following changes in the Contract Documents.

Description: Change Order includes Contractor’s Change Proposal No. 31 and Adjustments to Contract

Bid Items. as listed in Exhibit 1. Summary of Change Order No. 5 1s included in Exhibit 1.

Reason for Change Order:_See Exhibit 2 for Adjustment to Bid Items. See Exhibit 3 for Change Proposal

No. 31.

Attachments (list documents supporting change): Reference Exhibits 1, 2, and 3.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

§_6,794,274.00

CHANGE IN CONTRACT TIMES:

Original Contract Times:
Substantial Completion:
Ready for Final Payment:

June 13, 2009
July 3, 2009
(days or dates)

Net changes from previous Change Orders No. 01 to No. 04

Net change from previous Change Orders No. 01 to No. 04

72

$_113.771.55

(days)

Contract Price prior to this Change Order:

§_6.908,045.55

Contract Times Prior to this Change Order:
Substantial Completion: August 24, 2009

Ready for Final Payment: September 13, 2009
(days or dates)

Nel inerease (decrcase) of this Change Order:

-5 26.776.75

Net increase (deerease) of this Change Order:

-0~
(days)

Contract Price with all approved Change Orders:

$_6,881,268.80

Contract Times with all approved Change Orders:

Substantial Completion: August 24, 2009

Ready for Final Payment: September 13, 2009
(days or dates)

APPROV ED

RECOMMENDED:
MOLZEN-CORBIN & ASSOCIATES

Engineer (Authorized Signature)

ACCEPTED:

TATSCH CONSTRUCTION, INCZ%‘
By: W

Contractor (Authorized Signature) «

Date: & bé’c,. 2'097

Date: /;-/( é—/f/)/f

PROVED:
W MEXICO EN\’IB.ONMENT DEPT.

BY/ 4’//4,/{‘" LC._//;r«z

'6\‘4‘!]8] AAgent (Authmjd Signature)

Date: / / "L

Walter (Sandy) Edens, B E Pio_]ecl Mal‘fﬂgel

Date: /Z L# /d

EJCDC No. 1910-8-B (1990 Edition)

CO—l

R ————



EXHIBIT 1

SUMMARY OF
CHANGE ORDER NO. 5




RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
PHASE 1A SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008

CHANGE ORDER NO. 5

itermn/Description
CHANGES TO SCOPE OF WORK

Adjustment to Bid hems Included in Original Contract:

Bid Item 9.01 Select Engineer Fill (decrease)

Bid item 13.00 Electrical Service Allowance (decrease)
Bid ttem 14.00 Laboratory Testing Alowance {increase)
CP No. 31 - Force Account for Owner Furnished Equipment

Total Changes for Change Order No. 5

HISTORY OF CHANGE TO CONTRACT PRICE {without NMGRT)

QOriginal Contract Price
Change Order No. 1 Amount

Change Order No. 1 Contract Price

Change Order No. 2 Amount
Change Order No. 2 Contract Price

Change Order No. 3 Amount
Change Order No. 3 Contract Price

Change Order No. 4 Amount
Change Order No. 4 Contract Price

CHANGE ORDER NO. 5 CONTRACT PRICE
Change Order No. 4 Contract Price
Change Order No. 5 Amount (decrease)

Change Order No, 5 Contract Price

ORIGINAL CONTRACT TIME
Original Substantial Compietion
Original Ready for Final Payment

CHANGE ORDER NO. 4 CONTRACT TIME
Revised Substantial Completion
Revised Ready for Final Payment

CHANGE ORDER NO. 5 CONTRACT TIME

Change Order No. 5 Time Increase {calendar days)
Revised Substantial Completion

Revised Ready for Final Payment

Additional
Contract  Referto

Amount (w/o Tax) Time,days Exhibit
g (15,508.44) n/a 2
$ {29,049.39) n/a 2
S 14,653.94 n/a 2
S 3,127.14 hone 3
$ (26,776.75)

S 6,794,274.00

S {22,505.16)

5 6,771,768.84

) 72,853.88

S 6,844,622.72

5 14,695.41

s 6,859,318,13

3 48,727.42

S_ 6,908,045.55 ‘

S 6,908,045.55

$ (26,776.75)

$ 6,881,268.80

June 13, 2009
July 3, 2009

August 24, 2009
September 13, 2009

0

August 24, 2009

September 13, 2609




EXHIBIT 2

ADJUSTMENT TO BID ITEMS




RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
PHASE 1A - SLUDGE HANDLING AND
ULTRAVIOLET DISINFECTION FACILITIES 2008
ADJUSTMENTS TO BID ITEMS IN ORIGINAL CONTRACT

Adjustment to Bid ltems Inciuded in Original Contract

Bid Item 9.01 Select Engineer Fill 5 28,095.00
Amount Used S 12,586.56
Balance S 15,508.44

Bid Item 13.00 Eiectrical Service Allowance S 60,000.00
Amount Used S 30,950.61
Balance S 29,049.39

Bid Item 14.00 Laboratory Testing Alowance S 30,000.00
Amount Used 5 44,653.94
Balance S (14,653.94)

NOTE: Balance shown above are included in Exhibit 1.




EXHIBIT 3
CHANGE PROPOSAL NO. 31

Force Account for
- Owner Furnished Equipment




EXHIBIT 3
CHANGE PROPOSAL NO. 31

Force Account for
Owner Furnished Equipment

SCOPE OF WORK:

Install aluminum covers at BFP conveyor wall opening.

Install handrail in front of electrical box at BFP and handrail at BFP
Westside at 2-ft. opening.

Install splash guard skirt at BFP conveyor wall opening.

Install solenoid valve at BFP.

THE FOLLOWING DOCUMENTS ARE INCLUDED:

1.

Sk W

Summary of Force Account work costs and documentation from Tatsch
Construction. See e-mail dated November 24, 2009.

Autherization to Proceed to Tatsch Construction, dated May 18, 2009,
NMED Pre-Approval, dated May 15, 2009.

Village of Ruidoso, Pre-Approval, dated May 18, 2009,

City of Ruidoso Downs, Pre-Approval, dated May 15, 2009.

City of Ruidoso Downs, Approval of CP#31 Force Account Propesal,
dated November 24, 2009, '




e

Angel Campos

To: ‘Randall Camp'; 'cordpwd@ruidosodowns.us', ‘Edensdr, Walter, NMENV';

: 'LisaSanchez@ruidoso-nm.gov'; ‘Richard A.Rogers’

Cc: Del Archuleta; Ron Masher; "Miguel Chandier'

Subject: : Ruidoso Phase 1A - CP#31 Force Account for Owner Furnished Equipment - Completed
Work

Attachments: CP#31 - Force Account_item C.pdf; CP#31 - Force Account_ltem B.pdf, CP#31 - Force

Account_ltem A.pdf; CP#31 - Force Account OFE.pdf, CP#31 - Force Account_item D.pdf;
CP#31 - Force Account_Labor Breakdown.pdf

November 24, 2869

- TO: Randall Camp, village of Ruidoso

Cleatus Richards, City of Ruldoso Downs
Sandy Edens, New Mexico Environment Department
Richard Rogers, Tatsch Construction

RE: Force Account Task Order for Installation of Owner Provided Equipment
Work Provided by Tatsch Construction Summarized in CP#31

This force account task order was approved by the Owner and NMED on May 18, 2009. The
purpose of the force account task order was to allow Tatsch Construction to provide necessary
adjustments to complete the installation of the Owner Furnished equipment. The attached CPi#31
summarizes the work provided by Tatsch Construction to complete the equipment installation.

The additional work provided is listed below:

'Ttem A. Install aluminum covers at the BFP conveyor wall opening a. Labor: $1.082.23 b.
Materials: $379.60

Ttem B. Install handrail in front of electrical box at BFP and add handrail at BFP Westside

2ft opening.
a. Labor: $853.73
b. Materials: $9©

Item C. Install splash guard skirt at BFP conveyor wall opening a. Labor: $51.86 b.
Materials: $106.45

Item D. Install solenoid valve at BFP
a. Labor: $155.98
b. Materials: $71.46

Total Labor: $2,143.80
Total Materials: $551.51

The attachments include time sheet records, verification of man-hours provided for each item
above by the Project Observer, and invoices for materials.

Change Proposal #31 includes the allowable markups for a total cost of $3,127.14. This
amount will be added to the Contract Price by the change order provisions of the Contract

Documents.

'Please call me should you have any questions regarding this communication.

Sincerely,




Angel Campos
Molzen-Corbin & Associates
acamnosfmolzencorbin, com
(505) 242-5760

i




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

To:

RFP:

Description:

Excludes:

20-November-2009

Angel Campos
Maolzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

: Change Proposal No. 31

208 Highway 180 West
Silver City, NM 88061

Phone; 575-538-3704  Fax: 575-538-2552

Phase 1A - Studge Handling and Ultraviolet Disinfection Facilities

www tatschconstruction.com

A. Campos request during Project Monthly Meeting with Agreement from the Owner.

Force Account for Time and Material Costs due to Tatsch Construction having to make modifications
to the Owner Furnished Equipment, Wiilie Lucero and John Wood were to agree on work done and
sign off on all work hours required to accomplish said modifications.

General Work: Tatsch Construction Inc. Total Labor 2,143.80
Enviroquip Total Materials 551.51
Bond Premium 3127 M $6.00 18.76
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 31271 C $0.0873 273
Owner-Contractor Protective Insurance 3127 M $0.7850 2.45
Subtotal 2,7119.25
Fee 407.89
Subtotal 3,127.14
Subcontracts: None 0.00
Subtotal 0.00
Fee on Subcontracts , 0.00
Subtotal 0.00
Total This Change Proposal $3,127.14

Additional contract time in the amount of zero {0} calendar days will be required for this work,

This proposal is offered for written acceptance by the Owner no later than 2 December 2009 and is thereafter withdrawn.

Submitted by:

/«2/5)/ e

Richard A. Rogers, Vice President




Ruidoso Phase 1A — Force Account Summary - Change Proposal

TForce Account; Item A.

Work: Install Aluminum Covers at BFP Conveyor Wall Opening

Total Labor = $1,082,23
Total Materials = $379.60

See attached time sheets
See attached material invoice/receipts
End Item A.

Force Account: Item B,

Work: Install Handrail in front of Electric Box at BFP and Add
Handrail at BFP Westside 2°-0” opening

Total Labor = $853.73
Total Materials = $0 parts by Enviroquip

See attached time sheets
End Item B.

Force Account: Item C.

Work: Install Splash Guard Skirt at BFP Conveyor Wall Opening

Total Labor = $51.86
Total Materials = $32.50+%67.95

See attached time sheets
See attached material invoice/receipts
End ltem C.

Force Account: ltem D.

Work: Install Solenoid Valve at BFF

Total Labor = $155.98
Total Materials = §71.46

See attached time sheets
Sce attached material invoice/teceipts
End Item D.
Items A through D Summary: v
Total Labor =$2,143.80 Total Materials = $551.51

End.




Tatsch Construction, Inc.

0801 Ruidoso WWTP Phase 1A

Billing Code
item Code

Accty
Date

Extra: 3

1136200 11-36200 lLabor

1455000 14-55000 Labor

1512200 15-12200 Labor

Force Accouﬁt
552000 5-52000 lL.abor

09-05-09

08-15-09

08-12-09

09-26-08

Billing Detail Repuort

Description

PR Summary

T ,9}

Project Manager: Willie Lucero

Invoice

Category Totals
Billing Item Totals

Category Totals
Billing ltem Totals

Category Totals
Billing item Totals

Category Totals
Billing ltem Totals

Extra Totals

Ruidoso WWTP Phase 1A Totals

11-23-2009 Page 1
System Date: 11-23-2009
System Time: 4:25 pm

Amount

853.73

853.73 Ve

853.73

1.082.23

1.082.23 /
1,082.23

51.86

51.86

51.86

155.98

155.98

155.98

o~
2,143.80

2,143.80 Ve




Tatsch Construction, tnc.

0801 Ruidosa WWTPE Phase 1A

Billing Detail Report

Billing Code Acctg
ltem Code Category Date Description
Extra: 3 Force Account
1136200 11-35200 Labor 08-15-09 PR Summary
P /{7 gy ,( e T T ey
f# OACE ATy, TTE e

Project Manager: Willie Lucero

Vendor Invoice

Category Totals
Billing Item Totals

Extra Totals

Ruidoso WWTP Phase 1A Totals

11-18-2009 Page 1
System Date: 11-19-2009
Systemn Time: 3:20 pm

Amount

1.082.23

1.082.23

1,082.23

1,082.23

1,082.23




JC Entries Ly Job

Tatsch Construction, Inc. £ A
Force acct. ltem B

Labor details

11-23-2008 Page 1
System Date: 11-23-2009
System Time: 4:26 pm

0801 Ruidoso WWTP Phase 1A Last Update: 11-27-2009 Transaction types included: All

Tran Transaction Acctg

Cat Date Type Description Units Amount Scr Batch Date
Extra: 3 Force Account
5-52000 Handrai

1 09-05-2 PR cost Christensen; Micheal T. 63.07 PR 1878 09-05-2009
1 09-05-2009 PR cost Christensen; Michea! T. 516 PR 1678 09-05-2009
1 09-05-2009 PR cost Christensen; Micheai T. 38.25 PR 1678 09-05-2008
1 09-05-2009 PR cost Christensen; Micheal T. 255 PR 1678 02-05-2009
1 09-05-2002 PR cost Christensen; Micheal T. 2685 PR 1878 09-05-2009
1 08-05-2008 PR cost Christensen; Micheal T, 6.97 PR 1678 09-05-2009
1 09-05-2009 PR cost Christensen; Micheal T. 2204 PR 16878 09-05-2009
1 09-05-2009 PR cost Christensen; Micheal T. ) 17.00 35547 PR 1678 09-05-2008
1 09-05-2009 PR cost Christensen; Micheal T. 51 PR 1678 09-05-2009
1 08-05-2009 PR cost Padilla;Johnny F. 13.99 PR 1678 09-05-2009
1 09-05-2009 PR cost Padilla;Johnny F. 15.0C 22560 PR 1678 098-05-2009
1 09-05-2009 PR cost Padilia;Johnny F. 4500 PR 1678 08-05-2009
1 09-05-2009 PR cost Padilla;Johnny F. 465 PR 1878 09-05-2008
1 08-05-2009 PR cost Padilla;Johnny F. 3.27 PR 1878 09-05-2009
1 09-05-2002 PR cost Padilla;Johnny F. 2325 PR 1878 09-05-2009
1 09-05-2009 PR cost Padilla;Jehnny F. 45 PR 1678 09-05-2008
1 09-05-2009 PR cost Padilla;Johnny F. 10 PR 1678 09-05-2008
1 09-05-2009 PR cost Padilla;Johnny F. 16.85 PR 1678 09-05-2009
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1of2

MARCO STEEL & ALUMINUM, INC.
11524 CR 128 WEST

MIDLAND, TX 79711

Phone: (800) 592-8620

Fax: (432) 562-7953

SOLD TO: 2037

TATSCH CONSTRUCTION, INC.
208 HIGHWAY 180 WEST
SILVER CITY, NM B8061

PCS Description

1 5052-29-01900 .
.390 5052-H32 ALUM SHEET

Pieces Location Heat No.
1 Ci-2 020714670

1 CUTTING CHARGE
1 MISC - FREIGHT CHARGE
REMIT TO:

MARCO STEEL & ALUMINUM, INC.
P.O. BOX 60475
MIDLAND, TX 79711

INVOICE

Cut

48 x 96

file:///t:/public/goldmine/mailbox/kim/l. ce97241.himl

‘Invoicer N 97241
Sales Order 442829
Purchase Order VEREAL
Freight / Type
"~ ‘ShipVia upPs
Invoice Date 07/29/2009
" Terms " 1.00 % 10 Days NET 30

SHIP TO:

WASTE WATER TREATMENT PLANT
26675 U5 HWY 70
RUIDOSO DOWNS, NM 88340

QTY Ship Unit Price Total
86.00 POUNDS $3.60 %$309.60
$20.00 $20.00
£50.00 $50.00
e e e : ;
i
JUL 29 2009 o

72972009 12:57 PM
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Tatsch Construction, Inc.

0801 Ruidoso WWTP Phase 1A

Billing Detail Rebbrt

Billing Code Acctg
Item Code Category Date Description
Extra: 3 Force Account
552000 5-52000 Labor 09-05-09 PR Summary
iy ’ o . Y —
oX CE A CCT. LT

Project Manager: Willie Lucero

Yendor Invoice

Category Totals
Billing ltem Totals

Extra Totals

Ruidoso WWTF Phase 1A Totals

] e e

11-19-2008 Page 1
System Date: 11-19-2009
System Time: 3:20 pm

Amount

853.73

853.73

883.73

853.73

853.73




Tatsch Construction, Inc.,

0801 Ruideso WWTP Phase 1A

JC Entries by Job

E‘J

Force acct. Item &

Labor details

11-27-2009

11-23-2009
System Date: 11-23-2009
System Time: 4:27 pm

Page 1

ast Update: Transaction types included: All

Tran Transaction Acctg

Cat Date Type Description Units Amount Scr Batch Date
Extra: 3 Force Account
11-36200 Gravity Belt Thickener

1 08-15-2009 PR cost Eaglestar; Clifton 20.00 297.00 PR 1884 08-15-2009
1 08-15-2009 PR cost Eaglestar; Cliften 7420 PR 1664 08-15-2009
1 08-15-2009 PR cost Eaglestar; Cliften 820 PR 1664 08-15-2009
1 08-15-2009 PR cost Eaglestar; Clifton labor plus fringes 80 PR 1664 08-15-2009
1 08-15-2009 PR cost Eaglestar; Clifton 4500 PR 1664 08-15-2009
1 08-15-2009 PR cost Eaglestar; Clifton repeats for each 3.00 PR 1664  08-15-2009
1 08-15-2009 PR cost Eaglestar; Clifton person/date 1423 PR 18684 08-15-2009
1 08-15-2009 PR cost Eaglestar; Clifton 18.42 PR 1664 08-15-2009
1 08-15-2009 PR cost Eaglestar; Clifton 431 PR 1664 08-15-2009
1 08-15-2009 PR cost Eaglestar; Clifton 16.04 PR 1664 08-15-2009 S | .00
1 08-15-2009 PR cost McDaniel, Jr.; Cary D. 20.00 41820 PR 1664 08-15-20C9
1 08-15-2009 PR cost McDaniel, Jr.; Cary D. 7420 PR 1664 08-15-2008
1 08-15-2009 PR cost McDaniel, Jr.; Cary D. 820 PR 1664 08-15-2009
1 08-15-2009 PR cost McDaniel, Jr.; Cary . 60 PR 1664 08-15-2008
1 08-15-2009 PR cost McDaniel, Jr.; Cary D. 45.00 PR 1664 08-15-2008
1 08-15-2009 PR cost MeDaniel, Jr.; Cary D. 3.00 PR 1664 08-15-2009
1 08-15-2009 PR cost McDaniel, Jr.; Cary D. 20,03 PR 1664 08-15-2009
i 08-15-2009 PR cost McDaniel, Jr.; Cary D. 2593 PR 1664 08-15-2009
1 08-15-2009 PR cost McDaniel, Jr.; Cary D. 68.07 PR 1664 08-15-2008 (Glez7

waz.2

W
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Billing Detail Report
Tatsch Construction, Ing. . 11-19-2009 Page 1
System Date: 11-19-2009
System Time: 3:21 pm

0804 Ruidoso WWTP Phase 1A Project Manager: Willie Lucero
Billing Caode Acctg
ltem Code Category Date Description Vendor Invoice Amount
Extra: 3 Force Account

1455000 14-55000 Labor 09-12-09 PR Summary 51.86
Category Totals 51.86
Billing Item Totals 51.86
Extra Totals 51.86
Ruidoso WWTP Phase 1A Totals 51.88




JC Entries by Job

Tatsch Censtruction, Inc. 11-23-2009 Page 1
System Date: 11-23-2009
System Time: 4:28 pm

Force acct. Item C
Labor details

0801 Ruidoso WWTP Phase 1A Last Update: 11-27-2008 Transaction types included: All

Tran Transaction Acctg

Cat Date Type Description Units Amount Scr Batch Date
Extra: 3 Force Account
14-55000 Wali Cov :

1 09-12-2008 PR cost Padifla;Johnny F, .03 PR 1878 09-12-2009
1 08-12-2009 PR cost Padilla;Johnny F. .72 PR 1678 09-12-2009
1 08-12-2009 PR cost Padilla;Johnny F. 31 PR 1678 09-12-2009
1 08-12-200% PR cost Padilla;Johnny F. 83 PR 1878 £9-12-2009
1 09-12-2009 PR cost Padilla;Johnny F. 1.00 15.04 PR 1678 09-12-2008
1 09-12-2009 PR cost Padilla;Johnny F. 3.00 PR 1878 09-12-2008
1 09-12-2009 PR cost Padilla;Johnny F. 22 PR 1678 09-12-2008
1 09-12-2009 PR cost Padilla;Johnny F. 155 PR 1678 09-12-2009
1 09-12-2009 PR cost Christensen; Micheal T. 225 PR 1678 09-12-2009
1 09-12-2009 PR cost Christensen; Micheal T. 03 PR 1678 09-12-2009
1 09-12-2009 PR cost Christensen; Micheal T. 1.00 2091 PR 1678 09-12-2009
1 09-12-2009 PR cost Christensen; Micheal T. 1.00 PR 1678 09-12-2009
1 09-12-2009 PR cost Christensen; Micheal T. 1.30 PR 1678 09-12-2008
1 09-12-2009 PR cost Christensen; Micheal T. 18 PR 1678 09-12-2009
1 09-12-2009 PR cost Christensen; Micheal T. 371 PR 1678 09-12-2009
1 09-12-2008 PR cost Christensen; Micheal T. 41 PR 1678 08-12-2009
1 09-12-2009 PR cost Christensen; Micheal T, .30 PR 1678 02-12-2009

S




H=EX27] Ritavhf

CEi=P&H Grane
RF: Renjsd Forken
RS- Rentsd Skidsear

R=Rolier Centpactor

JOB 0807

E266=426 Backhos-86
B265=428 Buckhoo 48
FLH=Hyster Forkiif
FLG=Gradall Forkilft

Wark Erding:

L30=L 80 Lorder
L28=928E Loader
L2é6=Bkidsteer Loader

T~ 20

V = Voive Skidsteer Lurder
VE = Volve Excavator
VIB= Volve wl Breaker

Nawe:_ L7t A€ (OPR 14 F 0 0)550)

Claestlication %M
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JOB 0804 Waork Ending: F 08

CEE=65T Cirane H=EX270 Hitachi BaaE=426 Backhog-45 L8D=L30 Loadar V= Volvo Skidstesr Loader
" CA2=E2T Crane D=0¥ Dozar B268=428 Baskhoe-99 L.26=026E Loader VE = Volve Excavator
; C2A=P&H Crana R=Roller Compactor FLA=Hyetar Farkili L246=Skidstear Loador ViB= Volva wi Braaker
RF« Ronied Fewkit FLG=Gradall ForkiH: FL=iLGa2 FLO=Camg
RE- Ranfed Skidstesr o .
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Fastenal Company
F.O. Box 1286

Winona, MN 55987-1286

The store serving you is

Cust. No.  NMRIR155¢ 2350 Eudora Street

Cust, P.C, _

Joh No. ALAMOGORDG, NM 88310
Phanel; {575}-434-2422

Sold To

Fax #: (375)-434-1376
TATSCH CONSTRUCTION, INC.

208 HIGHWAY [80 W
Sitver City, NM 88061-5§25
575-538-3104;575-538-2552{Fax)

;ng/OOJD

Packing Slip
Dafe Reference Pa
No.
6/29/09 NMRIR32O19

DUE DATE: 07/29/2009

Ship To
TATSCH CONSTRUCTION, INC.
26675 East Highway 70
Ruidoso Dowas, Niv 88346
575-538-3704; 575-538-2552(Fax)

This Order and Document are subject fo the "Terms of Purchase"” posted on www.fastenal.com.

Line | Quanitily | Quaniity | Quanti Do Control Price /
Ao, Orderad Shipped | Backorder Deascription Ao. Part No. e Amourit
HM
T T T T ) GG HES /89X 3. dkD31108_ 70415 OO 28: 76 B
2 44 44 O SIS HCS 7/8:0 X 3 r—wmnmem 120047181 —2104.15 719-1000 316,408
L % % §-CERAMIC G- CARTRIBEE——Tamset————51903 3:209.0000% 134965
4 —=312 12 0 3/4"-10 §/S FHN 220000020 1179717 162.0000 1944
5 —=12 12 0 /S FW 3/4x1-3/4 od 180015195 1171027 78.1200 9.37E
6o e P RODH- I — 18001 6544— 47400 —S5A86:3125 5B
LT T T T T e () BPEEN-NOZZLE /2 OB - ——-dx070109-~ _ 51904 _ e BB B000 e e e
] . )
| Y
</
[ 9.7
&
+9, 34
# o, OV
@ P d‘) > /
X [.125T
@‘ 2,58
o o
T " Ay (L
S?// ¢ o /2=)’/Z'{” J/ §
¢ /’ 1y, —
- N
Raceivad By Tax Exemption Subtotal 566.52
No Excrplion Shipping & Handling 72.66
Comments NM | State Tax .00
Contact: MainOffice County Tax 0.00
City Tax 0.0¢
TOTAL USD 639,18
If you re-package or re-sell this product, you are required lo maintain

integrity of Counfry of Origin fo the consumer of this product,

Reasonable colfection and afforneys fees will be

assessed fo afl accounts placed for collection
iNo mateﬁalstaccepte% for retwﬁ wrgf:hou our permgs%n.

X indicates part is a hazardous maferial
*indicates part was sold at a promolional or special discount price

An invoice will be mailed in

Thank You !
FORM - INI3

approximately five days.

All discrepancies must be reported within 10 days.




_-viotor Homes - Shopping Cart Contents Alpst/fwww.ca
W RV Parts Superstore -
% L Fast Dalivery, Friendly Service, Fantastic Pricas %
mncaﬂn ' ’
itermn# item description unit price  u/m gty cast
92-1495 SPLASH GUARD SKIRT - 96 X 16IN - $49.96 ea. 1 $49.96

8
T , Shopping Cart Contents (nothing is final until you submit your order)
PROTECT YOUR TOWED VEHICLE

Order Subtotal: $49.96 , contact us at 1-800-755-4775.
e The Shipping Address Cannot be a PO Box. We
must have a physical address to ship your
UPS Gnd! items. Shipments to ALASKA & HAWATIL may
Commercial! _ incur additional charges. CARRIERS OTHER
. $17.99 THAN UPS MAY BE USED.

i [88061] o
. | Shippina:. hipping summary
0 7

1.363024.2.0 XC:20071213164809

g weight: 30,00

R Q)/ i / i ~® Orders shipped from our location will be
A / Grand Total:|$67.95 confirmed by email.

= i' . . .

( \E \ @ \|Please use your browser's 'Back' Hutton to continue shopping on the
: \ ) SO same page.
‘ Lo .

. T Payment Method

({{)}D -Credit Card ?] Select Credit Card Type ~ |
‘Card Number P '
Expiration Date | (mm/yy)

5 3 digits in signature strip on back of card
iCard CVV2 Code 1! to the right of the (partial) card number.,
(for Amex, it is 4 nen-raised digits on the front)

Cardholder Information
( credit card billing name & address, please )

First name ]
Last name I

Q1BULD U1 KEY. 4rus

lof2




Billing Detail Report

Tatsch Construction, Inc. 11-19-2009 Page 1

System Date: 11-19-2009
System Time: 3:21 pm

0801 Ruidoso WWTP Phase 14 Project Manager: Willie Lucero
Billing Code Accig
[tem Code Category Date Description Vendor Invoice Amount
Extra: 3 Force Account :

1512200 15-12200 Labor 08-26-09 PR Summary ‘ 155.98
Category Totals 155.98
Billing Item Totals 155.98
Extra Totals 155.98
Ruidoso WWTPF Phase 1A Totals 155.98

7“/29/{(5 AT T




Tatsch Construction, Inc.

0801 Ruidoso WWTP Phase 1A

Cat

Extra: 3 Force Account
15-12200 Solenoid

1

UL W W W VUL YO WL W Y S W N N R e Y

Tran
Daie

09-26-2009
(9-26-2009
09-26-2009
09-26-2008
09-28-2009
09-26-2009
09-26-2009
08-26-2C08
08-26-2009
08-26-2009
09-26-2008
09-26-2009
09-26-2009
08-26-2009
08-26-2009
09-26-2009
09-26-2009

Transaction
Type

es
R cost
PR cost
PR cost
PR cost
PR cost
PR cost
PR cosi
PR cost
PR cost
PR cost
PR cost
PR cost
PR cost
PR cost
PR cost
PR cost
PR cost

JC Entries by Job

Force acct. ltem D
Labor details

Last Update:

Description

19-27-2008

Christensen; Micheal T.
Christensen; Micheal T.
Christensen; Micheal T.
Christensen; Micheal T.
Christensen; Micheal T.
Christensen; Micheal T.
Christensen; Micheal T.
Christensen; Micheal T.
Christensen; Micheal T.

Padilla;Johnny F.
Padilla;Johnny F.
Padilia;Johnny F.
Padilla;Johnny F.
Padilla;fohnny F.
Padilla;Johnny F.
Padilla;Johnny F.
Padilla;Johnny F.

Transaction types included:

Units

3.00

3.00

Amount S

82.73 PR
11.13 PR
1.23 PR
08 PR
8.75 PR
A5 PR
3.26 PR
3.89 PR
80 PR
4512 PR
.23 PR
.08 PR
9.00 PR
465 PR
235 PR
278 PR
B3 PR

\T=A8

11-23-2009

Page 1

System Date: 11-23-2009

System Time: 4:28 pm

All

Accty
Batch Date
1680 090-26-2008
1680 098-26-2009
1680 09-26-2009
1680 09-26-2000
1680 09-26-2008
1680 (18-28-2009
1680 02-26-2009
1680 09-28-2009
1680 09-26-2009
1680 09-26-2009
1680 09-26-2002
1680 09-26-2008
1680 09-26-2009
1680 09-26-2009
1680 09-26~2009
1680 09-26-2009
1680 09-26-2009
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JOB 800t Work Ending: 7\ ~2l=-0F
GBEcBET Crane H=EX270 Hitathl . B28R=426 Backhae-o8 Lan=1 &6 Loadsr Ve Volve Skidsteer Lowdar
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£ [ - a7 EYALY) NP
Phase Numbar BUN M“DH TUE | WED | THY FRI | 8AT |TQTALE SUM I;DN TUE | WED § THY | FRi SAT | TOTAL
i = ;54?55%%4 z:- 3 v Z‘ A=) o
< N
V| =3E a0 - Jdsan 7
= -
Az 000 - - . A
)l -21520 ; ot / A
o /i -3 1700 ! /
_ Eezding  wentl e ]
A 3 6Lop0 1 A ; A
v [ Aeoo / !0 —; “ C"
/ ' !
N 7-9 2000 / - 3
WY VSO i e s = s e O i = b
V?zf Soloe { Wlile Gt - 5 ~ 2
 VER
— D (502460
N -
s — T P
2 E ENTEREL P ENTRREL
Totzla /0 1[0 1 /01 /0 1" yAY [oi/ol p)/01 HU

0801




T-24-09

j;O‘S"M{] 50/??&)0;{0] 1//,4/{/{’ /_’}1-}— Be | 1
T

)~ Chpede
/“ /ﬁéf’émz

31/\/*5
3 hrs

FPres s

SEP 2@ A

S
£ LU0

Qo,gw @ bc> %vg F- 24 m\o=7.
A pTsrgr 7-PS-0




le #lisyr ] C

- j i
Q,f(f:/; Z)/f’ JATSCH ) ke CHTS7 I AN SOS
7
LT il TF LVCEXO

&7 S /Q.f? ora/g_,r_’,;,(?i//
& Lo/l Filtec /w/fﬁ

\}-&
5 N
N\ 5
‘\\'\3\ \3{_ G\E P
W W A 7 cooplivs
\[ Hl {:‘:%w {"’) \&’3 /
g e
I Zpie ,( ) / -
T Y \ S 3xls Boshies

L2 prpe f:':l'mm,f iyt




S —

OKO/ Page 1 of 1

SRy,
N 0 PACKING LIST
&7 “-
3650 E. LASALLE ST. Shipping Number: 0831043
"HOENIX,AZ 83040 Ship Date:  9/17/2009
12) 4374795 . P
002} 437-8991

Order Number: 0716069
Order Dafe: 9/17/2009
Cusiomer Number: (804100

www,newhorizonsales.com

Sold To: Ship To: 118
HD SUPPLY WATERWORKS - NM TATSCH CONSTRUCTION INC.
P.0. BOX 8328 PHASE 1A-SLUDGE HANDLING
WACO, TX 76714-8328 26675 US HWY 70

RUIDOSO DOWNS, NM 88348
Confirm To:  JOHN LACK Mumber of Packages: 1
Customer P. O. Ship VIA F.O.B. Weight
4401128 UPS-BLUE LABEL PPC 3
ftem Number Description _ Unit Ordered Shipped “B/O
828-030 3 PVC 80 COUPLING S5 EACH 1 1 0
837-337 3x1-1/2 PVC 80 BUSHING SPGxS EACH 1 1 0
836-015 1-1/2 PVC 80 MALE ADAPTER EACH 2 2 o
806-015 1-1/2PVC 80 90 ELL 88 EACH 1 1 0
829-015 1-1/2 PVC 80 COUPLING 88 EACH 1 1 0

UPS BLUE

Beld Eltwe  Solewo d vig e  FrRben

Force  Beco o

Any discrepancies must be made known to New Horizen Saies within 5 days of 9/17/2008,
» retwins accepted without an RGA from New Horizon Sales and ALL returns subject to a restocking fee.




INVOICE# 9553838

D ‘ WATERW§RK I N VO I C E INVOICE DATE 9/24/03

g ACCOUNT # 128110 |
: : ; Branch Address: -
Local Service, Nationwide SALESPERSON | DoNALD ® POWERS 1
i 0. Box 1419 HDEWW - LAS CRUCES MM .
P ) Branch - 118 BRANCH# 118
‘ Thomasville, Ga 31789-1419 1000 Parkhill Dz

Las Cruces NM 8B012 0000

_Tutal_ ﬁﬁapnnt.nue 71.46

: 575/527-4229
: ’ Remit To:
HD SUPPLY WATERWORKS, LTD.

PO BOX 840700
DALLAS, TX

75284 0700
Holdoddlndnndiddunftalddstatinatubdlal Shipped fo:
TATSCH CONSTRUCTION, INC. ogo/oooe PHASE 1A-SLUDGE HANDLING
208 HIGHWAY 180 W 00000 26675 US HIGHWAY 70
SILVER CITY NM 88061 5125 RUIDCSO DOWNS, NM
CUSTOMER JOB- PH 1A RUIDOSO PH 1A
» Return Top Portion With Payment For Faster Credit Thank You For The Opportunity To Serve You.
] We appreciate your prompt payment,
Pate Ordered | Date Shipped | Customer PO No. Job Name Job No. |Bill of Lading| Shipped Via ] Order Number
g/17/08 § 9/17/09 BB0115023 RUIDOSO PH 1A PH 1A DIRECT 9553838
o Quantity | Quanti Back- i
Product Code Description Quantity smppetg Jack- | Price Perp  Amount
HD SUPPLY WATERWORKS PO#-4401128
29030805HH 3 PVC 580 CPLG HXH 829-030 1 1 12.04000 | EA 12.04
2903080RS01L5RE 3X1-1/2 PVC SCHS80 RED BUSH SXH 1 1 13,44000 | EA 13.44
) SPIGKSOC FLUSH STYLE 837-337
i 4;
28901580AHM 1-1/2 PVC 580 MALE ADP 836-015 2 2 6.50000 [ EA 13.00
2950158094H 1-1/2 PVC 880 S0 HXH 806-015 1 1 2.84000 | EA z2.84
7 22015805HH 1-1/2 PVC SBG CPLG HXH 823-015 1 1 3.56000 | EA 3.56
This transaction is governed by and subject to HD Supply Waterworks standard terms Terms Subtotal
and conditions, which are incorporated herein by this reference and accepted.
To review these terms and conditions, please point your web browser to
hitp:ifwaterworks.hdsupply.com/TandCl, . NET 30 45,28
Freight Delivery Handling Restock Misc Tax J
f ) )
26.18 71.48
HDSWW - LAS CRUCES H¥ THANK YOU FOR YOUR ORDER R y -1 9553838
Branch - 118 . VISIT - ;NVO]CE' [
1000 Parkhill br WATERWORKS . HDSUPPLY . COM
Las Cruces NM 88012 0600 FOR OTHER SERVICES OFFERED Page: 1
aaoan
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Angel Campos

To: 'Richard A.Rogers'; 'miguel.chandier@gmail.com’

Ce: RandallCamp@ruidoso-nm.gov; ‘cordpwd@zianet.com’; ‘Edensdr, Walter, NMENV",
willlammorris@ruidoso-nm.gov'; Carol Virden; Del Archuleta; 'molzencorbin@windstream.net'
Ruidoso Phase 1A Construction - Request for Force Account Task Order for Installation of

Subject:

Owner Provided Equipment - Authorization to Proceed
May 18, 2009
T0: Richard Rogers, Tatsch Construction

CC: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Carol Virden, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Ruidoso WWTP Phase 1A Construction
Force Account Task Order for Installation of Owner Provided Equipment

Authorization to Proceed

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved the referenced force account task
order summarized in the email dated May 14, 2009 (attached below). By receipt of these pre-
approvals, Tatsch Construction is authorized to proceed with this force account task order,
;These work will be added to the Contract by the Change Order provisions of the Contract

"Documents.

Please call me, should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin

- From: Angel Campos

Sent: Thursday, May 14, 2009 10:03 AM
To: 'RandaliCamp@ruidoso-nim.gov'; 'cordpwd@zianet.com’; williammorris@ruidoso-nm.gov'; 'Carol Virden'; 'Edenslr,

Walter, NMENV'
Cc: Del Archuleta; 'molzencorbin@windstream.net!
Subject: Ruidoso Phase 1A Construction - Request for Force Account Task Order for Installation of Owner Provided

Equipment
May 14, 2009

Tatsch Construction has communicated installation and connection conflicts with the Owner provided equipment. The
Contract Documents in Section 01010, Paragraph 1.02C addresses the Contactor’s role and responsibilities for the
equipment installation and allows for major adjustments or additional equipment by a change order to the Contract.

*The installation requirements are noted below.

“Cc.2 Instaliation




i

Contractor is responsible for all coordination with the manufacturer regarding the installation of the

a.
equipment. Minor adjustments required to accommodate and install the equipment will be the responsibility of
the Contractor. Major adjustments or additional equipment will be processed as a change order to the Contract.
b. Contractor responsible for all coordination to scheduie equipment installation verification, startup, testing, and

operator training with the equipment manufacturer.”

ENGINEER’S REQUEST FOR FORCE ACCOUNT TASK ORDER
A force account {time and materials) task order is suggested by the Engineer to track major adjustments or additional

equipment provided by the Contractor to accommodate the installation of the Owner provided equipment. These
adjustments will be tracked by the Contractor’s superintendent and verified by the Project Observer on a daily bases.
The Engineer wilt confirm if provided adjustments are the Contractor’s responsibility or are the responsibility of the
Owner. The Contractor will be compensated for the installation adjustments outside his scope of work by the change

order provisions of the Contract Documents.

i am requesting pre-approval from the Village of Ruidoso, City of Ruidose Downs and the New Mexico Environment
Department to allow the Tatsch Construction to proceed with this task under a force account method. Please provide a
written reply to this request. After completion of the additional work, the Engineer will prepare a formal change order

to the Contract Documents for this additional work.

Sincerely,

Angel Campos
Molzen-Corbin & Associates
acampos@meolzencorbin.com
{505) 242-5700




Angel Campos

From: EdensJr, Walter, NMENV [Sandy.Edens@state.nm.usj

Sent: Friday, May 15, 2009 12:51 PM

To: Angel Campos; RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com;
williammorris@ruidoso-nm.gov; Carol Virden

Ce: Del Archuleta; molzencorbin@windstream.net

Subject: RE: Ruidoso Phase 1A Construction - Reguest for Force Account Task Order for Installation

of Owner Provided Equipment

[ concur

Sandy Edens, PE.

Project Manager

New Mexico Environment Department, CPB
5500 San Antonio NE

Albuguergue, NM 87109

505-222-9512

From: Angel Campos [mailto: ACampos@molzencorbin.com)]
Sent: Thursday, May 14, 2009 10:03 AM
To: 'RandallCamp@ruidoso-nm.gov'; ‘cordpwd@zianet.com’; williammorris@ruidoso-nm.gov'; 'Carof Virden'; Edenslr,

Walter, NMENV
Cc: Archuleta, Del; ‘'molzencorbin@windstream.net’
Subject: Ruidoso Phase 1A Construction - Request for Force Account Task Order for Installation of Owner Provided

Equipment

May 14, 2009

" Tatsch Construction has communicated installation and connection conflicts with the Owner provided equipment. The

Contract Documents in Section 01010, Paragraph 1.02C addresses the Contactor’s role and responsibilities for the
equipment installation and allows for major adjustments or additional equipment by a change order to the Contract.
The installation requirements are noted below.

“C.2 Installation
a. Contractor is responsible for all coordination with the manufacturer regarding the installation of the

equipment. Minor adjustments required to accommodate and install the equipment will be the responsibility of
the Contractor. Major adjustments or additional equipment will be processed as a change order to the Contract.
b. Contractor responsibie for all coordination to schedule equipment installation verification, startup, testing, and

operator training with the equipment manufacturer.”

ENGINEER’S REQUEST FOR FORCE ACCOUNT TASK ORDER

. Aforce account (time and materials) task order is suggested by the Engineer to track major adjustments or additional

eguipment provided by the Contractor to accommodate the installation of the Owner provided equipment. These
adjustments will be tracked by the Contractor’s superintendent and verified by the Project Observer on a daily bases.
The Engineer will confirm if provided adjustments are the Contractor's responsibility or are the responsibility of the
Owner. The Contractor will be compensated for the instaliation adjustments outside his scope of work by the change

order provisions of the Contract Documents.

| am requesting pre-approval from the Village of Ruidaso, City of Ruidoso Downs and the New Mexico Environment

| Department to allow the Tatsch Construction to proceed with this task under a force account method. Please provide a
‘written reply to this request. After completion of the additional work, the Engineer will prepare a formal change order

to the Contract Documents for this additional work.




Sincerely,

Angel Campos
Molzen-Corbin & Associates
acampos@molzencorhin.com
(505} 242-5700

This inbound email has been scanned by the MessagelLabs Email Security System.,

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the intended recipient(s) and
may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is
prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not
the intended recipient, please contact the sender and destroy all copies of this message. -- This email has been
scanned by the Sybari - Antigen Email System.
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Angel Campos

From: Randall Camp {randalicamp@ruidoso-nm.gov]

'Sent: Monday, May 18, 2009 9:33 AM

To: Angel Campos

Subject: RE: Ruidoso Phase 1A Construction - Request for Force Account Task Order for Installation

of Owner Provided Equipment

| concur on behalf of the Village of Ruidaso.

From: Angel Campos <ACampos@molzencorbin.com>

Sent: Thursday, May 14, 2009 10:02 AM
To: 'RandallCamp@ruidoso-nm.gov' <RandallCamp@ruidoso-nm.gov>; ‘cordpwd@zianet.com' <cordpwd@zianet.com>;

swilliammorris@ruidoso-nm.gov' <williammorris@ruidoso-nm.gov>; 'Carol Virden' <carolvord@zianet.com>; ‘Edenslr,

Walter, NMENV' <Sandy.Edens@state.nm.us>
Cc: Del Archuleta <DArchuleta@molzencorbin.com>; "molzencorbin@windstream.net' <molzencorbin@windstream.net>

Subject: Ruidoso Phase 1A Construction - Request for Force Account Task Order for Instailation of Owner Provided
Equipment

May 14, 2009

Tatsch Construction has communicated installation and connection conflicts with the Owner provided equipment. The
Contract Documents in Section 01010, Paragraph 1.02C addresses the Contactor’s role and responsibilities for the
equipment installation and allows for major adjustments or additional equipment by a change order to the Contract.

The installation requirements are noted below.

i“c.2 Installation
a. Contractor is responsible for all coordination with the manufacturer regarding the installation of the

equipment. Minor adjustments required to accommodate and install the equipment will be the responsibility of the
Contractor. Major adjustments or additional equipment will be processed as a change order to the Contract.
h. Contractor responsible for all coordination to schedule equipment installation verification, startup, testing,

and operator training with the equipment manufacturer.”

ENGINEER'S REQUEST FOR FORCE ACCOUNT TASK ORDER

A force account (time and materials) task order is suggested by the Engineer to track major adjustments or additional
equipment provided by the Contractor to accommodate the installation of the Owner provided equipment. These
adjustments will be tracked by the Contractor’s superintendent and verified by the Project Observeron a daily bases.
The Engineer will confirm if provided adjustments are the Contractor’s responsibility or are the responsibility of the
Owner. The Contractor will be compensated for the installation adjustments outside his scope of work by the change

order provisions of the Contract Documents.

[ am requesting pre-approval from the Village of Ruidoso, City of Ruidoso Downs and the New Mexico Environment
Department to allow the Tatsch Construction to proceed with this task under a force account method. Please provide a
written reply to this request. After completion of the additional work, the Engineer will prepare a formal change order

to the Contract Documents for this additional work.

Sincerely,

Angel Campos
Molzen-Corbin & Associates




Angel Campos

From: City of Ruidoso Downs Public Works Department [cordpwd@zianet.comj

iSent: : Friday, May 15, 2009 2:16 PM

To: Angel Campos

Subject: Re- Ruidoso Phase 1A Construction - Request for Farce Account Task Order for Installation

of Owner Provided Equipment

Angel:

| herewith pre approve your recommendation to allow Tatsch Construction to proceed on force account basis to make
necessary adjustments in owner provided equipment.

Cleatus Richards
City of Ruidoso Downs

il

---~- Original Messagg -----

‘From: Angel Campos - . :
To: 'RandallCamp@ruidoso-nm.goy' ; 'cordpwd@zianet.com' ; williammorris@ruidoso-nm.gov' ; ‘Carol Virden' ;
‘Edensdr, Walter, NMENV

Cc: Del Archuleta ; 'molzencorbin@windstream.net’

Sent: Thursday, May 14, 2009 10:02 AM
Subject: Ruidoso Phase 1A Construction - Request for Force Account Task Order for Instaltation of Owner Provided

1 Equipment

May 14, 2009

Tatsch Construction has communicated installation and connection conflicts with the Owner provided equipment. The
Contract Documents in Section 01010, Paragraph 1.02C addresses the Contactor’s role and responsihilities for the
equipment instaliation and allows for major adjustments or additional equipment by a change order to the Contract.

The instaltation requirements are noted below.

“C2 Installation
a. Contractor is responsible for all coordination with the manufacturer regarding the installation of the

equipment. Minor adjustments required to accommodate and install the equipment will be the responsibility
of the Contractor. Major adjustments or additional equipment will be processed as a change order to the
Contract.

b. Contractor responsible for all coordination to schedule equipment installation verification, startup, testing, and

operator training with the equipment ma nufacturer.”

ENGINEER’S REQUEST FOR FORCE ACCOUNT TASK ORDER

A force account (time and materials) task order is suggested by the Engineer to track major adjustments or additional
equipment provided by the Contractor to accommodate the installation of the Owner provided equipment. These
adjustments will be tracked by the Contractor’s superintendent and verified by the Project Observerona daily bases.
The Engineer will confirm if provided adjustments are the Contractor’s responsibility or are the responsibility of the
Owner. The Contractor will be compensated for the instaliation adjustments outside his scope of work by the change

. order provisions of the Contract Documents.




| am requesting pre-approval from the Village of Ruidoso, City of Ruidoso Downs and the New Mexico Environment
Department to allow the Tatsch Construction to proceed with this task under a force account method. Please provide a
written reply to this request. After completion of the additional work, the Engineer will prepare a formal change order

1 to the Contract Documents for this additional work.

Sincerely,

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin.com
(505) 242-5700

No virus found in this incoming message.
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Angel Campos

From: Cleatus Richards [cordpwd@ruidosodowns.us]

:Sent: Tuesday, November 24, 2009 11:56 AM

To: Angel Campos

Subject: Re: Ruidoso Phase 1A - CP#31 Force Account for Owner Furnished Equipment - Completed
Work

Angel:

This is to acknowledge receipt of Tatsch change proposal # 31 verifying cost of $ 3,121.14
for labor and materials to modify and install owner provided equipment and concur therewlth.
Cleatus Richards

City of Ruidoso Downs

————— Original Messape -----

From: "Angel Campos" <acampos@molzencorbin.com>

To: "'Randall Camp'" <randallcamp@ruidoso-nm.gov>; <cordpwd@ruidosodowns.us>; "Edensdr,
Walter, NMENV"

<Sandy.£dens@state.nm.us>;'<Lisa5anchez@ruidoso-nm.g0v>; "Richard A.Rogers”
<richard.a.rogers@tatschconstruction.com>

Cc: "Del Archuleta" <darchuleta@molzencorbin.com>; "Ron Mosher"

<rmosher@molzencorbin.com>; "Miguel Chandler”

<miguel@tatschconstruction.com>

Sent: Tuesday, November 24, 2009 8:32 AM

Subject: Ruidoso Phase 1A - CP#31 Force Account for Owner Furnished Equipment - Completed

Work

" .November 24, 2009

TO: Randall Camp, Village of Ruidoso

Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department Richard Rogers, Tatsch Construction

RE: Force Account Task Order for Installation of Owner Provided Equipment Work Provided by
Tatsch Construction Summarized in CP#31

This force account task order was approved by the Owner and NMED on May 18, 2809. The
purpose of the force account task order was to allow Tatsch Construction to provide necessary
adjustments to complete the installation of the Owner Furnished equipment. The attached CP#31
summarizes the work provided by Tatsch Construction to complete the equipment installation.
The additional work provided is listed below:

Ttem A. Install aluminum covers at the BFP conveyor wall opening a. Labor: $1.082.23 b.
Materials: $379.60

Ttem B. Install handrail in front of electrical box at BFP and add handrail at BFP Westside

2ft opening.
a. Labor: $853.73
b. Materials: %8

Item C. Install splash guard skirt at BFP conveyor wall opening a. Labor: $51.86 b.
Materials: $100.45

Ttem D. Install solenoid valve at BFP
a. Labor: $155.98




b. Materials: $71.46

Total Labor: $2,143.80
Total Materials: $551.51

The attachments include time sheet records, verification of man-hours provided for each item
above by the Project Observer, and invoices for materials.

Change Propeosal #31 includes the allowable markups for a total cost of $3,127.14. This
amount will be added to the Contract Price by the change order provisions of the Contract

Documents.

Please call me should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin & Associates
gcampos@molzencorbin. com
(505} 242-5700




